Enterprise Transition Plan, Appendix ]: System Transition Schedule

ID | Task Name Finish 2004 [2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
89 BEA Releases 3/2007 L 3
90 BEA Releases 9/2007 ¢
91 Complete annual review of Business System Investments 9/2007 3
92 Annual review of IRB/DBSMC Process and Procedures 10/2007 ¢
93 Conduct progress review of BMMP systems/initiatives 12/2007 ¢
94 Update Architecture Assessment Guide 8/2008 ¢
95
96 Personnel Visibility 9/2011 .
99 Key Milestones: 9/2011 O S I
100 Increment: Block | 12/2006 SEEEETOT
101 Milestone C 1/2003
102 I0C 9/2004 ¢
103 Initial Full Deployment Decision Review (FDDR) 11/2003
104 FOC 12/2006 <
105 Increment: Block Il 3/2008 e
106 Milestone B 1/2003
107 Initial Full Deployment Decision Review (FDDR) 5/2005 3
| 108 | FOC 3/2008 'Y
109 Increment: Block IlI 9/2011 L
110 Milestone A 1/2003
111 Milestone B 3/2006 <
112 Milestone C 9/2007 ¢
113 Initial Full Deployment Decision Review (FDDR) 3/2008 ¢
114 FDDR, Release 2 3/2008 ¢
115 FDDR, Release 3 12/2008 <
116 FDDR, Release 4 9/2009 <
117 FOC 9/2011 '
118 Legacy Systems migrating to CHCS I 9/2011 B
119 CHCS 9/2011 ¢
120 CIS 9/2011 <
121 Clw 5/2005 ¢
122 PHCA 3/2005 ¢
123 SRTS | 6/2007 ¢
124 DCPDS 9/2004
125 Key Milestones: 9/2004 @
126 Initial Policy 9/1993
127 Milestone A 9/1997
128 Plan Organizational & Role Change 9/1997
129 Revise Policy 9/1998
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Enterprise Transition Plan, Appendix ]: System Transition Schedule

ID [Task Name Finish _ [2004 [2005 [2006 2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015

130 Detailed design of processes, testing and integrating those processes. 6/1999

131 Milestone B 9/1999

132 10C (for Process) 10/1999

133 I0C 10/1999

134 Milestone C 3/2002

135 FOC 9/2002

136 Final Policy Implemented 9/2002

137 Execute Organizational and Role Change 9/2002

138 Train Personnel 9/2002

139 FOC (for Process) 9/2002

140 Certify Compliance to Policy 9/2004 ¢

141 DIMHRS *Note: The DIMHRS program is being re-baselined and as aresult 7/2008 B
the dates may change. Any changes will be incorporated in the next version

142 Key Milestones: 7/2008 SIEEIEESEEESSE )

143 Initial Policy 1/1997

144 Process Design Test & Integration 5/2002

145 Certify Compliance to Policy 4/2003

146 Milestone A 6/2004 <

147 Milestone B 3/2005 ¢

148 Milestone C 1/2006 ¢

149 I0C 3/2007 ¢

150 FOC 7/2008 ¢

151 Air Force Deployment 712007 ¢

152 Navy/Marine Corps Deployment 12/2007 3

153 Legacy Systems migrating to DIMHRS 5/2007 O

154 AGRMIS 10/2006 ¢

155 AGRMIS-INFORMIX 10/2006 <

156 AMIS 1/2007 <

157 AMIS (J011) 1/2007 TS

158 AORS 10/2006 ¢

159 APAS-E 10/2006 <

160 ARACMIS 10/2006 <

161 ASK 10/2006 ¢

162 CAR 10/2006 ¢

163 COMM-CD 10/2006 <

164 DAMIS-FS 10/2006 <

165 DAMIS-HQ 10/2006 ¢

166 DCIPS 5/2007 ¢

167 DJIJMS-AC 5/2007 <

168 DJMS-RC 5/2007 ¢

169 DMO 5/2007 ¢
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ID [Task Name Finish 2004 [2005 [ 2006 [2007 [2008 [2009 2010 [2011 [2012 [2013 [2014 [2015
170 EBM 10/2006 Y
171 EDAS 10/2006 'S
172 EDMIS 5/2007 'S
173 EDTM 10/2006 'S
174 eMILPO 10/2006 'S
175 EPM 10/2006 'S
176 ERS 10/2006 'S
177 FCP 5/2007 'S
178 ICDT 10/2006 'S
179 IMAPMIS 5/2007 'S
180 IMPS/IAOS/BWCO 1/2007 'S
181 INPROC/OUTPROC/RUU 10/2006 'S
182 ITAPDB 10/2006 'S
183 IWS-2XC 10/2006 'S
184 IWS-ACT 10/2006 'S
185 IWS-AFS 10/2006 'S
186 IWS-AGR/Calvin 10/2006 'S
187 IWS-CEP 10/2006 'S
188 IWS-CFP 10/2006 'S

| 189 | IWS-COM 10/2006 *
190 IWS-EBS 10/2006 'S
191 IWS-INT 10/2006 'S
192 IWS-PIC 10/2006 'S
193 IWS-PNS 10/2006 'S
194 IWS-RCCS 10/2006 'S
195 IWS-SMS 10/2006 'S
196 IWS-SMS-Cases 10/2006 'S
197 IWS-SMSV-PERMS-| 10/2006 'S
198 IWS-SMSV-ROTCAM 10/2006 'S
199 IWS-SMSV-SGLI 10/2006 'S
200 IWS-SMSV-SPA 10/2006 'S
201 IWS-SMSV-STS 10/2006 'S
202 IWS-SMSV-TTADS 10/2006 'S
203 IWS-SOQ 10/2006 'S
204 IWS-SPS 10/2006 'S
205 IWS-TAM 10/2006 'S
206 JUSTIS 10/2006 'S
207 KEYSTONE-KEYVIEW-CS 10/2006 'S
208 KEYSTONE-RETAIN-CS 10/2006 V'S
209 MBIS 10/2006 'S
210 MCTFS-P 5/2007 'S
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ID [Task Name Finish 2004 [2005 [ 2006 [2007 [2008 [2009 2010 [2011 [2012 [2013 [2014 [2015
211 MCTFS-P 5/2007
212 MGIB 10/2006 'S
213 MILPDS 1/2007 'S
214 MOBLAS 10/2006 'S
215 MOBPERS 10/2006 'S
216 MYPAY 5/2007 'S
217 NES 5/2007 'S
218 NMPDS 5/2007 'S
219 NMPDS-AMSAS 5/2007 'S
220 NMPDS-DMRS 5/2007 'S
221 NMPDS-EAIS 5/2007 'S
222 NMPDS-EDPROJ I 5/2007 'S
223 NMPDS-EDVR 5/2007 'S
224 NMPDS-EPRES 5/2007 'S
225 NMPDS-FSSS 5/2007 'S
226 NMPDS-JASS 5/2007 'S
227 NMPDS-LOOMIS 5/2007 'S
228 NMPDS-NAVACTSTAT 5/2007 'S
229 NMPDS-NMPE 5/2007 'S
| 230 | NMPDS-OAIS I 5/2007 *
231 NMPDS-ODIS 5/2007 'S
232 NMPDS-ODMS 5/2007 'S
233 NMPDS-0ISS 5/2007 'S
234 NMPDS-ORGSUPP 5/2007 'S
235 NMPDS-TADTRACK 5/2007 'S
236 NMPDS-TASM 5/2007 'S
237 NOWS 5/2007 'S
238 NSIPS 5/2007 'S
239 oDs 10/2006 'S
240 OLDS 5/2007 'S
241 OOR 10/2006 'S
242 OPINS 5/2007 'S
243 PC-lIl 1/2007 'S
244 PDCAPS 10/2006 'S
245 PEPDUS 10/2006 'S
246 PERSLOC 10/2006 'S
247 PERSTEMPO 10/2006 'S
248 PIM 10/2006 'S
249 PRMS 10/2006 V'S
250 QMP-CS 10/2006 'S
251 RDMS 10/2006 'S
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ID [Task Name Finish 2004 [2005 [ 2006 [2007 [2008 [2009 2010 [2011 [2012 [2013 [2014 [2015
252 RDMS- Suite 10/2006 Y
253 RECBASS-R 10/2006 'S
254 RHS 5/2007 'S
255 RIS 10/2006 'S
256 RLAS 10/2006 'S
257 ROAMS 10/2006 'S
258 RPAM 10/2006 'S
259 RPAS 10/2006 'S
260 RRS 10/2006 'S
261 RSAS/RCCPDS 10/2006 'S
262 RSDQ 10/2006 'S
263 RVPS 10/2006 'S
264 SAM 5/2007 'S
265 SEPM 10/2006 'S
266 SIDPERS-ARNG 10/2006 'S
267 SLO 10/2006 'S
268 SMS 10/2006 'S
269 SRB 10/2006 'S
270 SRT 10/2006 'S
271 TAPDB-AE 10/2006 'S
272 TAPDB-AO 10/2006 'S
273 TAPDB-ARNG 10/2006 'S
274 TAPDB-R 10/2006 'S
275 TDRL (AR) 10/2006 'S
276 TMTS 1/2007 'S
277 TOPMIS 10/2006 'S
278 TOPMIS I 10/2006 'S
279 TOPTUS 10/2006 'S
280 TPS 10/2006 'S
281 TRANSPROC 10/2006 'S
282 UD/MIPS 5/2007 'S
283 uiC 5/2007 'S
284 UMIDS 5/2007 'S
285 UPDB (USAREUR) 10/2006 'S
286 UPDB-Assignments 10/2006 3
287 UPDB-CPAS 10/2006 'S
288 UPDB-CPF 10/2006 'S
289 UPDB-FSTE-2 10/2006 'S
290 UPDB-Locator 10/2006 L3
291 UPDB-Personnel Detachment 10/2006 ¢
292 UPDB-Retention 10/2006 ¢
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ID [Task Name | Finish 2004 [2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
293 UPDB-S-Gate 10/2006 '
294 UPDB-Soldiers' Page 10/2006 ¢
295 UPDB-Sponsorship 10/2006 3
296 UPDB-Sponsorship Training 10/2006 ¢
297 UPDB-Strength Management 10/2006 ¢
298 UPDB-TCS 10/2006 'S
299 UPDB-TRACS 10/2006 '
300 VMPF 1/2007 <
301 WWL 10/2006 '
302 ZIP-GLC 10/2006 'S
303 DTS 9/2007 mm
304 Key Milestones: 9/2006 SEETT
305 Initial policy 12/1995
306 Complete AcA 6/1997
307 Final Policy Implemented 5/2002
308 Milestone C 10/2003
309 I0C 12/2003 b
310 I0C (for Process) 12/2003 b
311 FOC 9/2006 '3

| 312 Execute Organizational and Role Change 9/2006 'S
313 Train Personnel 9/2006 ¢
314 Process Design Test & Integration 9/2006 ¢
315 FOC (for Process) 9/2006 <
316 Plan Organizational & Role Change 9/2006 ¢
317 Legacy Systems migrating to DTS 9/2007 N
318 AGTR 2002 10/2005 013
319 ATOS 9/2006 '3
320 CTS 9/2006 <
321 DFAS-OW 9/2007 <
322 DTOS 9/2006 '3
323 ETS 9/2006 '3
324 FAST 9/2006 <
325 GAFS-DTS 9/2006 ¢
326 GENUS TBD ¢
327 IATS 9/2005 ¢
328 MSC-T&T 9/2006 <
329 MTS 9/2006 ¢
330 NEAMIS TBD L 2
331 Order Writer TBD 3
332 PDA 9/2006 <
333 PRODS 9/2006 ¢
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directly from their Service Acquisition Information Systems via DAMIR
web services rather than entering data into CARS

ID [Task Name Finish _ [2004 [2005 [2006 2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
334 RATS 9/2006 ¢
335 ROWS 9/2006 ¢
336 RTS 9/2006 ¢
337 TMP 9/2006 <
338 TOPS 5/2005 ¢
339 TR 9/2006 ¢
340 TRAVEL 3/2005 ¢
341 UFTS/4001 9/2006 <
342 ULNATIS 9/2006 <
343 WiIinATOS 9/2006 ¢
344
345 | Acquisition Visibility 6/2007 e
346 Key Systems 2/2006
347 USXPORTS 2/2006
348 Key Milestones: 1/2006
349 Milestone A 8/2001
350 Complete AcA 4/2002
351 USXPORTS Sys Architecture Doc 3/2003
352 Test and Evaluation Master Plan 8/2003
| 353 Interoperability Certification of ORD 9/2003
354 Testable Enterprise System 10/2003
355 Deployable Enterprise System 5/2004 ¢
356 I0C 6/2004 ¢
357 USXPORTS V1.0 6/2004 <
358 USXPORTS V2.0 12/2004 ¢
359 USXPORTS V2.1 1/2005 ¢
360 USXPORTS V3.0 5/2005 ¢
361 USXPORTS V3.1 9/2005 ¢
362 USXPORTS V4.0 1/2006 'S
363 FOC 1/2006 ¢
364 Legacy systems migrating to USXPORTS 2/2006 <
365 TPS 2/2006 <
366 Key Initiatives 6/2007 e
367 DAMIR 6/2007 (TN )
368 Key Milestones: 6/2007 LT
369 Unclassified SAR data to be provided to Congress electronically via 12/2005 ¢
DAMIR Purview. Classified SAR data to be provided to Congress via a
classified annex. Elimination of the paper SAR submission.
370 Service components allow OSD to pull SAR, DAES and APB information = 9/2005 ¢
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